

---

## *Swimming Pool Timeline*

---

<b>Date</b>	<b>Description</b>
08/08/2018	Swimming Pool officially closed by the Oklahoma State Department of Health (See Public Bathing Inspection Report)
08/21/2018	Initial meeting/pool inspection with Larkin Aquatics
09/04/2018	Technical Memo – Swimming Pool Assessment – Larkin Aquatics
09/06/2018	Initial meeting/pool inspection with Paddock Enterprises Inc.
09/07/2018	Technical Report/proposal from Paddock Enterprises Inc.
11/5/2018	Initial meeting with Park/Building Committee concerning pool inspection reports from both Larkin Aquatics and Paddock Enterprises Inc.
12/21/2018	Draft of proposed repairs to Oklahoma State Department of Health reviewed.
01/09/2019	Sent repair proposal to Oklahoma State Department of Health.
01/11/2019	Sent letters requesting help to Dr. Newton and Senator Murdock, explaining situation.
02/07/2019	Proposed scope of work was rejected by Oklahoma State Department of Health.
02/26/2019	Revised scope of work prepared for the Oklahoma State Department of Health by Lamp Rynearson (Larkin Aquatics) reviewed.
02/28/2019	Final scope of work sent to the Oklahoma State Department of Health. Also mailed to Dr. Newton and Senator Murdock.
03/08/2019	Communication from Samuel Cannella stating the scope of work was under review.
03/21/2019	Initial meeting with Rick Smith and Bill Strecker concerning GO Bonds issuance for Alva Swimming Pool
04/10/2019	Emailed Samuel Cannella concerning the status of the scope of work proposal.
4/12/2019	Initial approval of scope of work received from the Oklahoma State Department of Health.
04/22/2019	Met with Greg Baker and Pristine Pools to discuss options for the Alva Swimming pool.
04/25/2019	Received quote from United Industries Inc./Swimtime on the pool chemistry equipment required.
04/29/2019	Ordered the pool chemistry equipment needed from United Industries Inc./Swimtime.
04/30/2019	Received information from Bank of Oklahoma on the issuance of community wide GO Bond.
05/08/2019	Clarify the scope of work for the pool chemistry equipment with Oklahoma State Department of Health.  Received Alternative pool concepts from Lamp Rynearson
05/09/2019	Met with Park and Building Committee to discuss pool concept designs.
05/10/2019	Sent revisions of the pool concept to Lamp Rynearson for drafting and pricing.
5/16/2019	Notice of Special Meeting for GO Bond election received from Allan Brooks of Public Finance Law Group.
05/17/2019	Received updated designs from Lamp Rynearson
05/20/2019	Pool Valve operations received from Lamp Rynearson

Date	Description
05/21/2019	Received notice of wastewater discharge requirement from Oklahoma State Department of Health.
05/28/2019	Met with Barrett Williamson to discuss the renovations of the swimming pool as a tax credit.
05/29/2019	Requested Oklahoma State Department of Health schedule inspection
06/07/2019	Received Notice of Special Meeting from PFLG
06/11/2019	Held Special Meeting calling for an election concerning GO Bond issuance for swimming pool. Approved election for GO Bond election on August 13, 2019.
06/17/2019	Oklahoma State Department of Health inspected pool and pooled opened at 2:00pm